
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:00 PM
Run date

Time

Reviewer: Jefferson, Paul 20-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 085 Date: 30-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 421

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2E - Continue with plate beam bottom mat and back #29. All 2*23 hairpins installed and 3*2 bottom "E"
rebars north, south sides east and west. Also installed 7*2*2 U W/T rebars at corners plus 5*2*2 U rebars
at each corner. Installing #19 U rebars at anchorages at each corner plus added filler rebars to fill
unreinforced areas. Installing transverse duct south side.

CCO 329 - CONCO
E2W - Setting forms. Installed electrical embeds. Placing southside platebeam & corner forms included
with vertical drip line.
E2E - Epoxy approximately 18 rebars at corners eastside.

CCO 327 - ABF
Installed 2 side plates and placed tie plates at E2E saddle. Also removing falsework crossbeams so
saddle can be lifted though falsework.

CCO 338- Certitified Coatings
Blast &Prime 16 pcs plates for the Shear key at E2.

I worked 1 hour overtime covering field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 8.00 2.00 0.00 10.00

JNM DOUG WALLACHIronworker 8.00 2.00 0.00 10.00

JNM JUAN ROBLESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00

FOR SIMON MARTINEZIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 085 Date: 30-Jul-2013 Tuesday

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM PAT FINLEYSemi-Skilled Laborer 8.00 2.50 0.00 10.50

JNM J.D. FREEMANCarpenter 8.00 2.00 0.00 10.00

JNM RALPH GOMEZCarpenter 8.00 2.00 0.00 10.00

JNM RICKY VALENZUELACarpenter 8.00 2.00 0.00 10.00

JNM SAL ALDANACarpenter 8.00 2.00 0.00 10.00

JNM ROBERT GARCIACarpenter 8.00 2.00 0.00 10.00

APP Glenn KirkhamCarpenter 0.00 0.00 0.00 0.00

APP DAN MCDOWELLCarpenter 8.00 2.00 0.00 10.00

JNM JORGE GOMEZCarpenter 8.00 2.00 0.00 10.00

JNM DON MCDOWELLCarpenter 8.00 2.00 0.00 10.00

Israel CazaresUnskilled Laborer 8.00 2.50 0.00 10.50

JNM RAY BEDOLLASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 8.00 2.50 0.00 10.50

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JUAN PAREDESSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR Jim MedinaCarpenter 8.00 2.00 0.00 10.00

JNM RICKY VERACarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 8.00 2.00 0.00 10.00

JNM JOSE DELGADILLOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM PHIL REITZCarpenter 8.00 2.00 0.00 10.00

JNM JESSE ESQUIVELCarpenter 8.00 2.00 0.00 10.00

Bid Item: 001 0-BIS-ELS.338CCO-338

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JOEL COSTAPainter 8.00 2.00 0.00 10.00

JNM RUBEN SOTOPainter 8.00 2.00 0.00 10.00

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 085 Date: 30-Jul-2013 Tuesday

E2E - Tie Plates

E2E - Side Plate

E2E - Draped/Transverse Spirals & Bearings E2E - Draped/Transverse Spirals & Bearings
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